
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of Altadena, La Rambla, and Ladera 
Heights.

SUBJECT

January 18, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF ALTADENA, 

LA RAMBLA, AND LADERA HEIGHTS
(SUPERVISORIAL DISTRICTS 2, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0013735 – La Alameda Avenue, construction of asphalt concrete pavement on 
base material, curb and gutter, sidewalk, and driveways, in the unincorporated community of La 
Rambla, for changes related to variations in bid quantities, with an increase in the contract amount of 
$21,195.71, being performed by Bannaoun Engineers Constructors.

• Project ID No. RDC0014883 – Sacramento Street, resurfacing of roadway pavement; 
reconstruction of curb and gutter, sidewalk, driveways, and curb ramps; construction of storm water 
treatment swales, in the unincorporated community of Altadena, for changes related to variations in 
bid quantities, with an increase in the contract amount of $13,925.50, being performed by Pave 
West, Inc.
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• Project ID No. RDC0014950 – La Cienega Boulevard/Slauson Avenue Interchange Improvements, 
construction of reinforced concrete retaining walls, concrete barriers, steel piles, timber lagging, and 
asphalt concrete pavement on base material and installation of traffic signals, in the unincorporated 
community of Ladera Heights, for a change related to installing an additional changeable message 
sign, with an increase in the contract amount of $15,200, being performed by Scrimsher Construction 
Development, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain the approval from your Board for changes in 
various public works contracts in support of the timely completion of the projects while avoiding 
delays and the potential for claims.  The descriptions of the changes, estimated costs, and the 
necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0013735, RDC0014883, and RDC0014950.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $13,925.50 to $21,195.71.

Funding for these projects is as follows:

Project ID No. RDC0013735 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0014883 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0014950 is included in the Second Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 

The Honorable Board of Supervisors
1/18/2011
Page 2



Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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January 18, 2011 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS 
IN THE UNINCORPORATED COMMUNITIES OF ALTADENA,  

LA RAMBLA, AND LADERA HEIGHTS 
 (SUPERVISORIAL DISTRICTS 2, 4, AND 5) 

(3 VOTES) 
 
SUBJECT 
 
This action is to approve changes in work and the increased contract amounts for 
various public works construction contracts in the unincorporated communities of 
Altadena, La Rambla, and Ladera Heights. 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work will have no significant effect on the 
environment and approve the changes and increased contract amounts for the 
following construction contracts: 
 
 Project ID No. RDC0013735 – La Alameda Avenue, construction of asphalt 

concrete pavement on base material, curb and gutter, sidewalk, and 
driveways, in the unincorporated community of La Rambla, for changes 
related to variations in bid quantities, with an increase in the contract amount 
of $21,195.71, being performed by Bannaoun Engineers Constructors. 
 

 Project ID No. RDC0014883 – Sacramento Street, resurfacing of roadway 
pavement; reconstruction of curb and gutter, sidewalk, driveways, and curb 
ramps; construction of storm water treatment swales, in the unincorporated 
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community of Altadena, for changes related to variations in bid quantities, 
with an increase in the contract amount of $13,925.50, being performed by 
Pave West, Inc. 
 

 Project ID No. RDC0014950 – La Cienega Boulevard/Slauson Avenue 
Interchange Improvements, construction of reinforced concrete retaining 
walls, concrete barriers, steel piles, timber lagging, and asphalt concrete 
pavement on base material and installation of traffic signals, in the 
unincorporated community of Ladera Heights, for a change related to 
installing an additional changeable message sign, with an increase in the 
contract amount of $15,200, being performed by Scrimsher Construction 
Development, Inc. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
The purpose of the recommended actions is to obtain the approval from your Board for 
changes in various public works contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure 
for each contract.   
 
The Director of Public Works (Director) or her designee has been authorized by your 
Board to order changes in work up to $10,000 for construction contracts.  Enclosed for 
your Board's approval are changes in work in excess of the Director's delegated limits, 
which are required to complete Project ID Nos. RDC0013735, RDC0014883, and 
RDC0014950. 
  
Implementation of Strategic Plan Goals 
 
The Countywide Strategic Plan directs the provisions of Operational Effectiveness 
(Goal 1) and Community and Municipal Services (Goal 3).  Approval of these changes 
will provide improved infrastructure to better serve the public and enhance the quality of 
life in the affected communities. 
 
FISCAL IMPACT/FINANCING 
 
These changes in work will have no impact to the County General Fund. 
 
The estimated change order amounts for these contracts range from $13,925.50 to 
$21,195.71. 
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Funding for these projects is as follows: 
 
Project ID No. RDC0013735 is included in the Fourth Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Project ID No. RDC0014883 is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Project ID No. RDC0014950 is included in the Second Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
The subject contracts for the construction of public works improvements were awarded 
by your Board to a responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by 
the Director or her designee. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each respective contract and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to the Department of Public Works, 
Construction Division. 
 
Respectfully submitted, 
 
 
 
GAIL FARBER 
Director of Public Works 
 
GF:JTS:bc 
 
Enclosures 
 
c: Chief Executive Office (Rita Robinson) 
 County Counsel 
 Executive Office 

Office of Affirmative Action Compliance 
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CHANGE IN WORK (APPROVE) 
January 18, 2011 
 
 
 
PROJECT ID NO. RDC0013735 – LA ALAMEDA AVENUE (in the unincorporated 
community of La Rambla), Supervisorial District 4, Contractor:  Bannaoun Engineers 
Constructors. 
 
Project Description: 
 
Construction of asphalt concrete pavement on base material, curb and gutter, sidewalk, 
and driveways and the performance of other appurtenance work. 
 
Change in Work: 
 
Variations in bid quantities                                                                              $21,195.71 
   
Description of Change: 
 
The original contract amount is based upon estimated quantities of the various bid 
Items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices. 
 
The costs for this item will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
FINANCIAL INFORMATION: 
 
This project will be financed with State Proposition 1B Transportation Bond funds under 
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account 
of 2006.  Funding for these changes in work is included in the Fourth Supervisorial 
District's Road Construction Program the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 
 

Original contract amount $202,708.00 
Changes previously approved 
  by your Board 22,460.00 
Change in work to be approved      21,195.71 
 
Revised contract amount $246,363.71 

 
 Percent total change to original contract amount 22% 
 
JRP:bc 
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CHANGE IN WORK (APPROVE) 
January 18, 2011 
 

 
 

PROJECT ID NO. RDC0014883 – Sacramento Street (in the unincorporated community 
of Altadena), Supervisorial District 5, Contractor:  Pave West, Inc. 

 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb and gutter, sidewalk, 
driveways, and curb ramps; construction of storm water treatment swales; and the 
performance of other appurtenant work. 
 
Change in Work 

 
Variations in bid quantities                                                                               $13,925.50     
 
Description of Change: 
 
The original contract amount is based upon estimated quantities of various bid items. 
The contractor is paid upon actual quantities used.  The increase in contract prices 
reflects the net adjustment due to variation between estimated bid quantities and actual 
quantities. 
 
The cost was based on contract unit price per subsection 3-2.2. 
 
Three additional working days will be required because of these changes. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  A Rubberized Asphalt Concrete Grant, currently estimated to be 
$8,700, made available by the California Integrated Waste Management Board, will be 
used toward the pavement work.  Funding for these changes in work is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 
Road Fund Budget. 
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Revised Contract Amount: 
 

  Original contract amount $504,152.80 
Changes in work to be approved            13,925.50 
 
Revised contract amount $518,078.30 

 
        Percent total change to original contract amount                                           2.8% 
 
HHH:bc 
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CHANGE IN WORK (APPROVE) 
January 18, 2011 
 
 
 
PROJECT ID NO. RDC0014950 – LA CIENEGA BOULEVARD/SLAUSON AVENUE 
INTERCHANGE IMPROVEMENTS (in the unincorporated community of Ladera  
Heights), Supervisorial District 2, Contractor:  Scrimsher Construction Development, 
Inc. 
 
Project Description: 
 
Construction of reinforced concrete retaining walls, concrete barriers, steel piles, timber 
lagging, and asphalt concrete pavement on base material; installation of traffic signals; 
and the performance of other appurtenant work. 
 
Change in Work: 
 
Install an additional changeable message sign $15,200.00 
   
Description of Change: 
 
It is necessary to install an additional changeable message sign to provide advance 
warning to motorists of traffic conditions around the construction site. 
 
The cost for this item is based on time and materials as provided in Subsection 3-3 of 
contract specifications. 
 
No additional working days will be required because of this change. 
 
FINANCIAL INFORMATION: 
 
A portion of the project cost will be financed with $1,270,000 of grant funds obtained 
from the Los Angeles County Metropolitan Transportation Authority under the 2007 Call 
for Projects, and $365,584 in Traffic Impact Mitigation fees to be collected from 
developers in the region.  The remaining cost of the project will be financed with 
State Proposition 1B Transportation Bond funds under the Local Streets and Road 
Improvement, Congestion Relief, and Traffic Safety Account of 2006.  Funding for this 
change in work is included in the Second Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 
 

Original contract amount $1,641,666.50 
Changes in work to be approved      15,200.00 

 
Revised contract amount $1,656,666.50 

 
 Percent total change to original contract amount 0.9% 
 
JRP:bc 
 




